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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 738 Date: 13-Dec-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 192

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast and cold

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Performed an inspection on the suspender rope clamps from panel points 10 to 48 on both the north and
south cables. The main focus of this inspection was to identify and measure the gap between the
suspender rope zinc button and the suspender clamp. Gaps between these two structural components
were measured on the north sidespan only since the catwalk was not obstructing access to the edge. The
table below is the gap measurements in millimeters taken on the north sidespan:

Outboard Inboard
Panel Point Uphill Downhill Uphill Downhill

----------------- ---------- ------------- -------- --------------
10 9 7 7 8
12 13 8 8 11
14 6 4 5 7
16 7 9 9 7
18 3 8 7 8
20 6 7 9 7
22 8 7 7 8
24 8 10 5 13
26 5 8 9 9
28 8 7 8 12
30 4 9 6 12
32 7 6 5 10
34 8 7 9 7

The south sidespan gap distances between the suspender clamps and zinc buttons was visually inspected
due to access. The gaps were comparable to the north sidespan without physically measuring. It appears
that from panel points 36 to 48 the gaps were almost negligible. This may be due to the additional force
applied to the suspender ropes in the jacking equipment since the initial rope distance was greater than at
the other panel points. See the photos below for more details and addition comments regarding this
inspection.

- Checked to see if Schwager Davis was onsite to complete grouting the short vertical PT bars blockout.
The subcontractor was not seen onsite today to complete this punchlist work.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 738 Date: 13-Dec-2012 Thursday

Attachment

ABF ironworkers in the process of reinstalling the inboard handrope at
panel point 40 South.

Suspender clamps with minimal gaps in relation to the zinc button at
panel point 38 South.

Gap between the suspender zinc button and clamp at PP30N on the
downhill inboard side.

ABF ironworker in the process of reinstalling the inboard handrope at
panel point 38 South.

Page 2 of 2ddrRptbyBidItem


